7— Washington State
V/ ’ Department of Transportation

Field Note Record

Contract No. Station Mile/Line: Staked by Date
9626 Project Limits Project Limits NA
Calculated by Date Work Started Date Work Completed Date
Colton Peyser 6/30/2021 5/27/2021
Inspector Date Reviewed by Date
Colton Peyser 6/30/2021 John Harris 7/15/2021
Checked by Date Materials Mgr. Date Materials
E. Knudson 7/15/2021 n/a No
Bl 31 Temporary Pavement Marking-Short Duration
LS $73,702.67
Paid previously $0.0
Pay this estimate $29,481.07
Balance 44,221.06
Contractor has completed 40% of project quantities
Bid ltem amount = $73,702.67 x 40% = $29,481.07
See attached for additional information.
Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP [Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit. Date Init. Date
0031 TEMPORARY PAVEMENT 1 6/30/21 L.S. ]3685.13] 112 EK 7/16/21 2
MARKING - SHORT DURATION
0031 TEMPORARY PAVEMENT 2 6/30/21 L.S. ]13685.13] 113 EK 7/16/21 2
MARKING - SHORT DURATION
0031 TEMPORARY PAVEMENT 3 6/30/21 LS. 121469 114 EK 7/16/21 2
MARKING - SHORT DURATION
0031 TEMPORARY PAVEMENT 4 6/30/21 L.S. | 3945.16| 115 EK 7/16/21 2
MARKING - SHORT DURATION
0031 5 6/30/21 LS. |13036... [ 116 EK | 7/16/21 2




TEMPORARY PAVEMENT
MARKING - SHORT DURATION

TEMPORARY PAVEMENT
MARKING - SHORT DURATION

6/30/21

L.S.

1927.40

117

EK

7/16/21

TEMPORARY PAVEMENT
MARKING - SHORT DURATION

6/30/21

L.S.

913.47

118

EK

7/16/21

TEMPORARY PAVEMENT
MARKING - SHORT DURATION

6/30/21

L.S.

1074.07

119

EK

7/16/21
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]
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9626 Lump Sum
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Microsoft Excel

25.1 KB
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Item 31 Group
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Microsoft Excel

15.2 KB
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Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Items

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$4,500.00 40.00% $1,800.00 2 40.00% $1,800.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$4,500.00 0.00% $0.00 40.00% $1,800.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$4,500.00 0.00% $0.00 40.00% $1,800.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$4,500.00 0.00% $0.00 40.00% $1,800.00



Lump Sum Breakdown

Item 31 - Temporary Pavement Marking - Short Duration

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$73,702.67 40.00% $29,481.07 2 40.00% $29,481.07
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$73,702.67 0.00% $0.00 40.00% $29,481.07
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$73,702.67 0.00% $0.00 40.00% $29,481.07
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$73,702.67 0.00% $0.00 40.00% $29,481.07



Lump Sum Breakdown

Item 32 - Project Temporary Traffic Control

Amount Working Days  Amount Due
$201,000.00 45 $4,466.67
% Total % Total Paid
Amount Days Complete Amount Due Est. # Complete to Date
$201,000.00 28 62.22% $125,066.67 2 62.22% $125,066.67
% Total % Total Paid
Amount Days Complete Amount Due Est. # Complete to Date
$201,000.00 0 0.00% $0.00 62.22% $125,066.67
% Total % Total Paid
Amount Days Complete Amount Due Est. # Complete to Date
$201,000.00 0 0.00% $0.00 62.22% $125,066.67
% Total % Total Paid
Amount Days Complete Amount Due Est. # Complete to Date
$201,000.00 0 0.00% $0.00 62.22% $125,066.67



Lump Sum Breakdown
Item 39 - SPCC Plan

This item is calculated by office staff

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,000.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,000.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,000.00 0.00% $0.00 0.00% $0.00



Lump Sum Breakdown

Item 40 - Electronic Ticketing System

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$100.00 0.00% $0.00 0.00% $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$100.00 0.00% $0.00 0.00% $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$100.00 0.00% $0.00 0.00% $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$100.00 0.00% $0.00 0.00% $0.00



Item 31

Group No.

00N O UL B WN -

Bid Amount Total Paid Remaining
$27,746.40 $3,685.13 $24,061.27
$19,805.97 $3,685.13 $16,120.84

$1,214.69 $1,214.69 $0.00
$3,945.16 $3,945.16 $0.00
$17,075.51 $13,036.02 $4,039.49
$1,927.40 $1,927.40 $0.00
$913.47 $913.47 $0.00
$1,074.07 $1,074.07 $0.00
$73,702.67 $29,481.07 $44,221.60



